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PLANNING BOARD 
TECHNICAL REVIEW COMMENTS 

 
PROJECT NAME:  MKJ PARK, LLC OFFICE & WAREHOUSE 
PROJECT NO.:   22-32 
PROJECT LOCATION:  SECTION 34, BLOCK 2, LOT 29.1 
REVIEW DATE:   29 JANUARY 2025 
MEETING DATE:  6 FEBRUARY 2025 
PROJECT REPRESENTATIVE: LANC & TULLY, PC /JOHN QUEENAN, P.E. 

 
1. This office has submitted the project to Orange County Planning on 30  January 2025.  The 

Planning Board authorized submission of the project to County Planning on November of 2024 
subject to receipt of the Traffic Study and SWPPP.  These items were transmitted via a drop box 
to MHE while I was out of the office for a week.  Unfortunately, these emails were missed. 

 
2. The SWPPP is under review by this office. 

 
3. The project requires a Public Hearing.  It is recommended the Planning Board consider 

scheduling at the next available date.  County Planning comments will have been receives and 
the SWPPP will have been reviewed and complete by that time. 
 

4. Based on the tree removal chart prepared by the applicant tree removal exceeds the permitted 
amount in the IB Zone.  Calculations for replanting and/or payment of fees should be 
incorporated into the plan.  The tree removal calculations must identify each of the three 
categories of trees on the site.  In accordance with the Tree Preservation Ordinance, it must be 
documented.      
 

5. Changes to the NYSDEC Wetland Regulations have occurred.   It is unclear what impact this will 
have on the project site. 
 

6. Status of the Army Corps. of Engineers Nation Wide 39 Permit  for wetland disturbance should 
be identified.  A Water Quality Certification may be required by NYSDEC. 
 

7. Securities for stormwater management and landscaping will be required.  Associated inspection 
fees are also required to be posted prior to final approval. 
 

8. Stormwater Facilities Maintenance Agreement must be executed for the site. 
 

9. Status of NYSDOT and Ken Wersted’ review of the Traffic Study should be addressed. 
 

10. The grading and utility plan contains X’s for stormwater management facilities.  Rims and inverts 
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must be depicted. Top of cub are similarly not identified. 
 

11. Future submissions should contain responses to comments from Planning Board Consultants. 
 

12. The applicant’s representative identify they will seek a variance from the NYS Fire Code 
regarding the required two access points. 
 

13. The applicants are requested to confirm all proposed  lighting is dark sky compliant.   
 

14. The design flow for the sanitary sewer disposal system has been identified at 1,140 gallons per 
day.  NYSDEC and Orange County Health Department approval for the system is required.  It is 
noted that the design flow in the percolation test result chart remain at 996 gallons per day.  
This should be addressed. 
 

15. Comments from the jurisdictional Fire Department should be received.  Cronomer Valley Fire 
District is included in lead agency circulation mailed on 5 May 2023.  

 
 
 
Respectfully submitted, 
 
MHE Engineering, D.P.C. 
 

 
Patrick J. Hines      Michael W. Weeks, P.E. 
Principal              Principal 
 
 
PJH/kmm 
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Link for Site Plan for MKJ Park, LLC: 

htps://mhepc.egnyte.com/fl/mJ7I1F7Gvz 
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